

Atlantis Execution Commit Agenda-11/19/98

Committed conditionally based on personnel requ. receipt.

- **Changes since Concept Commit**

- **Functionality phasing**
- **Session Management**
- **Development approach**
- **Key project milestones**
- **Testing strategy**
- **Other plans**
- **Issues and risks**
- **Resource plan**
- **COGS**
- **Expenses**
- **Prototype allocation**
- **Action Items**





Atlantis/Nextport Session Mgmt

- New Show/Clear cmds
- New Busyout/Shutdown cmds
- New Debug/Autotest cmds/enhancements
- Improved Session Mgmt Cmds
- Disable/Clean-up old cmds for DFC-NP108
- Move from “Modem-based” to “DSP-based” cmd structures



Atlantis Key Project Milestones

Milestone	Target Schedule	Committed Schedule
Design Complete	2/3/99	2/10/99
Bring-up Start, Rev. 1	4/8/99	4/22/99
HW/SW Integration St.	4/29/99	5/13/99
Start DevTest	6/18/99	7/9/99
Rev. 2 Bring-up Start	9/9/99	9/23/99
Alpha Start	10/5/99	11/2/99
Beta Start	10/26/99	11/23/99
SW Commit	11/8/99	12/6/99
Eng Release	11/8/99	12/6/99
FCS RR	11/8/99	12/6/99
FCS Phase 1	12/20/99	2/7/00
DevTest Start, Ph 2	9/3/99	9/23/99
Alpha/EFT Start, Ph 2	12/17/99	1/17/00
Beta Start, Ph 2	1/17/00	2/17/00
FCS RR, Phase 2	1/30/00	3/07/00
FCS, Phase 2	3/13/00	4/24/00

CISCO SYSTEMS



Cisco Systems Confidential